

CHANGE ORDER

Change Order No.: 2

Date of Issuance: **6/27/2023**
 Owner: **Town of Lakeview**
 Contractor: **Excel Northwest, LLC**
 Engineer: **Adkins Engineering and Surveying, INC**
 Project: **McDonald Park Splash Pad**

The Contract is modified as follows upon execution of this Change Order:

Description of Changes (Supplemental description, Plans and Specifications attached, as applicable)		DECREASE in Contract Price	INCREASE in Contract Price
1	Time Extension	\$0.00	\$0.00
2			
3			
Subtotal		\$0.00	\$0.00
Total, Increase Less Decrease		\$0.00	
Sales Tax (x.x%), if applicable		N/a	
Net Change in Contract Price for this Change Order		\$0.00	

JUSTIFICATION:

Extension of Contract time due to weather delays and to obtain building permits.

The amount of the Contract will be (~~Decreased~~) (~~Increased~~) (**Unchanged**) for this Change Order
 by the sum of: \$0.00

Total Contract price prior to this Change Order: \$303,277.00


The Contract price incorporating this Change Order: \$303,277.00

The Contract period provided for Substantial Completion will be (**Increased**) (~~Decreased~~) (~~Unchanged~~). 92 days

Revised Date of Final Completion: 8/1/2023

Revised Date Ready for Final Payment: 8/1/2023

RECOMMENDED:

By: 
 Engineer (if required)

Title: Project Manager

Date: 7/7/23

ACCEPTED:

By: 
 Owner (Authorized Signature)

Title: Town Manager

Date: June 30, 2022

ACCEPTED:

By: 
 Contractor (Authorized Signature)

Title: Supervisor

Date: 7/7/23